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Qualifications 1 

Q. Please state your name, position and business address.   2 

A. My name is Gary B. Cohen.  I am a President of GBC Consulting, LLC.  My business 3 

address is 221 Hoyer Ct., Wilmington, Delaware 19803. 4 

Q. Please summarize your qualifications and experience.   5 

A. I am a former employee of Pepco Holdings Inc. (PHI)/ Delmarva Power/ Conectiv 6 

retiring in 2009 after over 35 years of service with the Company.  I held several 7 

management positions during my employment that included Manager of Regulatory 8 

Affairs for Delaware & Virginia, Special Projects Manager, Revenue Management 9 

Director, Manager of Billing and Collections, Manager of the Call Center, and Manager 10 

of the Wilmington Business Office.  After my retirement in 2009, I returned to PHI as a 11 

consultant supporting the Regulatory Affairs Department, Governmental Affairs 12 

Department and the Blue Print for the Future project.  My main focus was on the 13 

Advance Metering Infrastructure (AMI) deployment and implementation.  In 2010, I 14 

established my consulting company and currently provide consulting services to the 15 

Delaware Public Service Commission in the areas of AMI, decoupling, dynamic pricing 16 

and other customer related areas.  My resume is attached (GC-1). 17 

Q. Have you previously participated or submitted testimony in regulatory 18 

proceedings?   19 

A. Yes.  I have presented testimony or participated in regulatory proceedings before the 20 

following regulatory bodies:   21 
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 Delaware Public Service Commission  1 

- Submitted testimony in Docket No.11- 528 Delmarva’s Electric Base Rate Case 2 

related to the Company’s request for recovery of cost related to the deployment of 3 

the Automated Meter Infrastructure (AMI) project. 4 

- Submitted testimony in Docket No.00-108, the Commission’s investigation into 5 

the Billing System. 6 

- Submitted testimony in Docket No. 03-378F, Delmarva’s Gas Cost Rate case 7 

related to the Company’s budget billing programs. 8 

- Represented Delmarva Power in Docket 02-231 related to the Company’s 9 

customer service performance. 10 

- -Represented Delmarva Power in Docket 06-168 related to the establishment of 11 

Customer Service Benchmarks. 12 

- Represented Delmarva Power on Competitive Billing and Competitive Metering 13 

Working Groups. 14 

- Represented Delmarva Power on Decoupling and Dynamic Pricing Working 15 

Groups. 16 

 Maryland Public Service Commission 17 

- Represented Delmarva Power on the Universal Service Program Working Group. 18 

- Represented Delmarva Power on Competitive Billing and Competitive Metering 19 

Working Groups.   20 

New Jersey Board of Public Utilities 21 

- Represented Conectiv on the Universal Service Fund program Working Group. 22 
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- Represented  Conectiv on the Competitive Billing and Competitive Metering 1 

Working Groups.   2 

Virginia State Corporation Commission 3 

- Represented Delmarva Power on the Competitive Billing and Competitive Meter 4 

Working Groups.  5 

Direct Testimony 6 

Q. For whom are you appearing in this proceeding? 7 

A. I am appearing on behalf of the Staff of the Delaware Public Service Commission 8 

(“Staff”).   9 

Q. What is the purpose of your testimony? 10 

A. My testimony focuses on the aspect of AMI deployment related to Delmarva’s Gas 11 

Business and the issues arisen during the deployment of the technology and, in particular, 12 

the cost recovery proposal regarding the AMI regulatory asset submitted by Company 13 

witness Ziminsky.  The AMI deployment in the Gas Business is primarily related to the 14 

installation of Interface Module Units (IMU’s) that allows the Company to measure and 15 

remotely transmit their Gas Customer’s meter reading and will allow for the elimination 16 

of meter readers.   17 

Q. Please summarize the Company’s filing as it relates to the AMI regulatory asset 18 

A. On December 7, 2012, the Company included in its filing the AMI regulatory asset 19 

balance of $3.318 million updated to $3.954 million in its supplemental filing on 20 
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March 11, 2013.  This balance includes deferred O&M costs incurred from August where 1 

the balance of $1.986 million of deferred O&M costs was approved for recovery in 2 

Docket 10-237 wherein the asset is amortized and recovered over a 15 year period.  The 3 

Company is proposing that the recovery begin 60 days after it has been demonstrated that 4 

it is successfully reading at least 95% of its natural gas meters on a remote basis through 5 

the IMU’s.   6 

Q. What have you reviewed in the preparation of your testimony? 7 

A. Among other things, I have reviewed the Company’s testimony, supporting exhibits and 8 

work papers, and responses to data requests in this case, Docket No. 12-546.  I have also 9 

reviewed previous Commission orders, and documents from the last base rate case, 10 

Docket No. 10-237, and the original Blueprint filing in Docket No. 07-28 and have 11 

participated in the quarterly AMI update meetings held by the Company. 12 

Q. Please describe the progress and status of the Gas IMU deployment project.  13 

A.  The original completion date of the project was December 2010.  According to Company 14 

witness Ziminsky, the forecast for activation of the IMU’s is September 2013.
1 

  This 15 

represents almost a three-year delay in the project.  The Company has indicated in the 16 

AMI quarterly updates that through February 28, 2013 that 83,010 or approximately 64% 17 

of the Gas IMU’s have been installed and 58,613 or approximately 45% of those IMU’s 18 

have been activated for billing purposes.  19 

                                                      
1
 Delmarva Direct Testimony of Jay C. Ziminsky, page 21, line 9 
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Q. What have been the primary reasons for the delay in the project?  1 

A. According to Company witness Collacchi’s testimony, “This project has been delayed 2 

due to a number of product and technical issues.”
2 

  These issues began shortly after the 3 

Company started the full deployment of the IMU’s in 2010 and various issues related to 4 

the product or the installation continued through until October of 2012.  These issues 5 

include a number of faulty components of the IMU devices as well as incorrect 6 

installations of the devices.  Some of the various issues and problems were brought to the 7 

attention of the Company by their customers, which included low gas pressure and a 8 

clicking noise coming from their meters.  Due to the concerns about the customer 9 

complaints regarding low pressure and the clicking noise Delmarva’s analysis revealed 10 

that approximately 1,800 gas meters with IMU’s had shown no gas consumption for one 11 

or more months causing incorrect billings to these customers.  It is possible that a 12 

customer experiencing all the problems associated with the IMU’s thus far may have had 13 

as many as six different field visits to remediate the issues experienced at their gas meter 14 

during the course of two and a half years. 15 

Q.     Do you concur with Company Witness Ziminsky that the primary milestone 16 

associated with the recovery of the regulatory asset should be tied to the benefit 17 

associated with the remote meter reading and the subsequent reduction of manual 18 

meter reading?   19 

A. Yes, the major benefit associated with the deployment of the AMI project, as it relates to 20 

the full deployment of the Gas IMU’s as filed in the AMI Business Case in Docket 07-28, 21 

                                                      
2
 Delmarva Direct Testimony of Robert Collacchi, page 8, lines 7 & 8 
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includes cost reductions for the Company’s elimination of manual meter reading and the 1 

associated improvement in billing activities as a result of the reduction in estimated bills. 2 

The elimination of manual meter reading and improved billing activities represent over 3 

90% of the benefit dollars associated with the deployment and successful operation of the 4 

Gas IMU’s as indicated by the following chart (Figure 4) filed by the Company in Docket 5 

07-28.  6 

Figure 4 (In $ millions)
 3

 7 

Q. Do you agree with the Company’s proposed ratemaking process regarding the 8 

timing of the proposed ratemaking process as related to the primary Gas AMI 9 

related milestone? 10 

A. No I do not.  Company witness Ziminsky proposes that similar to the approved plan for 11 

phasing in the electric AMI regulatory asset in Docket 11-528 that upon demonstration 12 

that it is successfully reading at least 95% of the gas meters through the IMU’s that the 13 

Company will file with the Commission to establish in rates the recovery of rates of the 14 

regulatory asset balance giving the parties a 60 day period for discovery to verify the 15 

                                                      
3
 Delmarva Direct testimony of Jay Ziminsky page 25 lines13-22 & page 26 lines 3-5. 

Line Benefit Category

Delmarva

DE-Elec

Delmarva

DE-Gas 

Delmarva

Combined

Delmarva

DE-Elec

Delmarva

DE-Gas 

Delmarva

Combined

1 Eliminate Manual Meter Reading Costs 3,564$       1,157$       4,721$       55.3% 77.8% 59.5%
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3 Improve Billing Activities 484$          186$          670$          7.5% 12.5% 8.4%
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asset balance and achievement of the benefit.  He proposes to amortize the regulatory 1 

asset over a 15 year period without the necessity of being included in future base rate 2 

filings.3 3 

 The Company has indicated that during the years of the IMU deployment (2010-12) that 4 

2,663 customers have received 5,789 incorrect bills related to problems with the 5 

deployment.  Thus, the proposal for recovery is not fair to customers since the IMU’s 6 

have had numerous problems over the two and a half years of their deployment and have 7 

not demonstrated any sustained reliability over a substantial period of time.   8 

Q. What is your proposal for the recovery of the AMI regulatory asset associated with 9 

the deployment of the Gas IMU’s? 10 

A. The recovery should be broken down over two phases.  The first phase should occur after 11 

95% of the IMU’s have been installed at customer premises and are providing on average 12 

99.8% accurate & timely readings to customers for six months.  Timely and accurate bills 13 

should be defined as bills not requiring any adjustments due to meter reading errors and 14 

being issued within three days of their scheduled meter reading.  The filing of the 15 

recovery by the Company should take place by April 1, 2014 and the Commission staff or 16 

other parties analysis should take place thereafter with the new rates effective with 17 

approval June 1, 2014 and should be for 50% of the regulatory asset.  This would allow 18 

the Company until October 2013 to have the IMU’s activated which is beyond the third 19 

quarter target that they have projected for their activations.  This would also allow for the 20 

assessment of the performance of the IMU’s to include the winter months when a larger 21 

portion of gas flows through the meters and also a period of time when a large portion of 22 
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incorrect bills were produced when the IMU’s were not recording consumption in the 1 

winter of 2010/11.  The second phase of the recovery for the remaining 50% should 2 

follow the same path with the filing by the Company to take place on April 1, 2015, 3 

analysis thereafter and upon approval new rates reflecting the remaining 50% of the asset 4 

effective June 1, 2015.  The second phase of recovery would require 99% deployment 5 

and activation of the IMU’s to Delmarva’s gas customers and an accuracy and timely 6 

requirement of 99.9% as defined above.  The timeline for the second phase of the 7 

analysis should be for the period of time between April, 2014 and March, 2015.  Both of 8 

these phases should follow the fifteen year amortization for purposes of rate recovery. 9 

Q.  Does this conclude your testimony? 10 

A. Yes it does.   11 
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         GC-1 
Gary B. Cohen 
221 Hoyer Ct. 

Wilmington De. 19803 
302-529-7090 

garybcohen@aol.com 
 
 
 

Professional Experience 
 

President, GBC Consulting  Consulting Services to the 
                                                                        De. Public Service Commission          June 2010- 
Present 
 
Providing consulting services to the Delaware Public Service Commission in the areas of the 
smart grid, advanced metering, dynamic pricing, revenue decoupling, and the customer education 
programs associated with these initiatives that are being implemented by Delmarva Power. I was 
a witness for the Delaware Public Service Commission in Delmarva Power’s Electric Base Rate 
Case No. 11-528, and am currently a witness for the DPSC in Delmarva Power’s Gas Base Rate 
Case No 12-546. The focus of my testimony is on the AMI deployment and associated benefits 
recovery requested by Delmarva Power. 
 
President, GBC Consulting     Consulting Services to 
     Z, Inc.    June 2012 
  
Provided consulting services to Z, Inc. a Corporation that provides consulting services to Federal 
Government Agencies. My role was to assist Z, Inc in analyzing survey responses for a Federal 
Energy Regulatory Commission report received from utilities and independent system operators 
related to demand response and advanced metering questions. 

 
 

Consultant    ZeroChaos for Pepco Holdings Inc/      2009- June 2010 
     Delmarva Power 
 
Providing consulting services for three areas at Delmarva Power; Regulatory Affairs, 
Governmental Affairs and Blueprint for the Future project. Major focus is on Advance Metering 
Infrastructure deployment and implementation as well as the decoupling and dynamic pricing 
initiatives. 
 
Manager Regulatory Affairs &   PHI/Delmarva Power  2005-2009(retired) 
External Issues   
 
Responsible for regulatory filings and case management in Delaware and Virginia, provided 
testimony and served as expert witness in those jurisdictions. In addition position required 
building and maintaining positive relationships with the regulators, public advocates, public 
officials and their staffs. The duties were expanded to handle escalated customer issues 
throughout the Company’s Delaware, Maryland, Virginia, New Jersey and District of Columbia 
service territory. 
 
Special Projects Manager   Delmarva Power/Conectiv  2001- 
2005 
 
Regulatory lead on all major special projects, including low income, outage management, 
enhanced security and customer service initiatives. Responsibilities included representing the 
Company on working groups in Delaware, Maryland, Virginia and New Jersey on billing, metering 

mailto:garybcohen@aol.com
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and low income issues. In addition, testified before legislative committees in Delaware, Maryland 
and New Jersey relating to issues regarding Rising Energy Prices, Low Income programs and 
various Customer Service issues. 
 
 
 
Revenue Management Director  Delmarva Power/Conectiv  1998-2001 
 
Responsible for all energy and non-energy billing as well as credit and collection activities 
throughout the Delmarva Power (Delaware, Maryland and Virginia), and Atlantic City Electric 
(New Jersey) service territories. As Department Head responsible for staff of approximately 100 
management and bargaining unit employees this position was also responsible for all budget, 
financial and performance targets. 
 
 
 
Manager Billing & Collections  Delmarva Power   1995-1998 
 
Responsible for all energy billing and credit and collections activities throughout Delmarva 
Power’s service territory in Delaware, Maryland and Virginia. This position was responsible for a 
staff of approximately 60 management and bargaining unit employees. This position was 
responsible for the timely and accurate energy billing and maintaining a low level of delinquent 
accounts receivable. Delmarva Power was considered an industry leader in these categories 
during this period as measured by several benchmarking entities. 
 
 
Manager Call Center   Delmarva Power   1990- 1995 
 
This position was responsible for the management of all Call Center activities in the Company’s 
Northern Division. This included all inbound and outbound phone calls related to new service, 
turn on/off, billing, credit and collection, outage and miscellaneous activities. This position was 
responsible for a staff of approximately 50 management and bargaining unit employees. The 
position was also responsible for all budget and goal setting activities. During this time period the 
Call Center was considered a leader in the industry by benchmarking measures and was 
regularly visited by other utilities for learning opportunities 
 
Manager Wilmington Office  Delmarva Power   1986-1990 
 
This position was responsible for all the customer service activities associated with the 
Company’s largest business office. The responsibilities including the management of a staff of 15 
management and bargaining unit employees who handled all walk-in customer activity. In 
addition this office was responsible for cashier related activities associated with the processing of 
energy payments. During this period the office also developed consecutive estimation and no 
read programs as well as maintaining various other programs. 
 
PSP Internal Consultant   Delmarva Power   1984-1986 
 
This position was one of six in the Training and Organizational Development department that was 
responsible for the integration and training of a new Participative Skills Process management in 
the organization. Responsibilities included the training of management employees in effective 
leadership,  
Team meeting, and employee relationship building skills, as well as effective goal setting and 
positive reinforcement techniques. 
 
Senior Accountant   Delmarva Power   1981-1984 
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This position was responsible for the all the journal entry and reconciliation process associated 
with the corporate customer accounting general ledger accounts. This position managed a staff of 
8 employees who were responsible for maintaining the records for various transactions that 
impacted these accounts. 
 
 
Accounting and Information Technology Delmarva Power   1973-1981 
 
Served in a variety of positions in the Company’s General Accounting and Information 
Technology Departments. These areas included Payroll, Bookkeeping, and Computer 
Operations. 
 
 
 
 

Education 
 
Widener University  Various Continuing Education Courses 1983-84 
 
Brandywine College  Degree in Business Management  1977-78 
         1970-71 
 
 
 

Community and Civic Experience 
 

President   Springer Woods Maintenance Corporation    2011- Present 
 
Vice President   Springer Woods Maintenance Corporation 2009- 2011 
 
Vice President   Summerset Civic Association  2003- Present 
 
Director    Kingswood Community Center  1987-1995 
 
President   President Pierson Farms Civic Association 1986-1990 
 
 
 


